

PUB514

Contract / Project Management

[View Online](#)

Basu, R. (2014). Managing quality in projects: An empirical study. *International Journal of Project Management*, 32(1), 178–187. <https://doi.org/10.1016/j.ijproman.2013.02.003>

Creasy, T., & Anantatmula, V. S. (2013). From Every Direction-How Personality Traits and Dimensions of Project Managers Can Conceptually Affect Project Success. *Project Management Journal*, 44(6), 36–51. <https://doi.org/10.1002/pmj.21372>

Dobie, C. (2007). *A Handbook of Project Management: A Complete Guide for Beginners to Professionals*. Allen & Unwin.

Handbook Of Project Management: A Complete Guide For Beginners To Professionals - Books24x7. (n.d.-a). <http://library.books24x7.com.ezp01.library.qut.edu.au/toc.aspx?site=BPNPJ&bookid=22554>

Handbook Of Project Management: A Complete Guide For Beginners To Professionals - Books24x7. (n.d.-b). <http://library.books24x7.com.ezp01.library.qut.edu.au/toc.aspx?site=BPNPJ&bookid=22554>

Hartley, S. (2008). Chapter 5: Mitigating Project Risk-From Concept Through to Finalisation. In *Project management: principles, processes and practice* (2nd ed, pp. 106–135). Pearson Education Australia.

James, John F. (1995). Common Contractual Problems. In *Contract management: formation, administration, control* (pp. 36–55). HarperEducational.

Kloppenborg, T. J. (2012). *Contemporary project management: organize, plan, perform* (2nd ed). South-Western Cengage Learning.

Larson, E. W., Gray, C. F., Danlin, U., Honig, B., & Bacarini, D. (2014). *Project management: the managerial process* ([First Asia Pacific edition]). McGraw-Hill Higher Education.

LARSON, ERIK. (2014). *PROJECT MANAGEMENT : THE MANAGERIAL PROCESS*. MCGRAW-HILL EDUC AUSTRALI.

Larson, Erik W. et al. (2014). Chapter 5: Estimating Project Times and Costs. In *PROJECT MANAGEMENT : THE MANAGERIAL PROCESS*. (pp. 132–163). MCGRAW-HILL EDUC AUSTRALI.

Lock, Dennis. (2013a). Chapter 4 : Planning and Scheduling [Electronic resource]. In *Naked*

Project Management: The Bare Facts (pp. 42–48). Ashgate Publishing Ltd.
<https://ebookcentral.proquest.com/lib/qut/reader.action?ppg=50&docID=1123212&tm=1489098704648>

Lock, Dennis. (2013b). Chapter 6 : Taking Control [Electronic resource]. In *Naked Project Management: The Bare Facts* (pp. 73–87). Ashgate Publishing Ltd.
<https://ebookcentral.proquest.com/lib/qut/reader.action?ppg=84&docID=1123212&tm=1489097979885&c=UERG>

Pinto, J. K. (2010a). *Project management: achieving competitive advantage* (2nd ed., international ed). Prentice Hall.

Pinto, J. K. (2010b). *Project management: achieving competitive advantage* (2nd ed., international ed). Prentice Hall.

Project Management, Tenth Edition - Books24x7. (n.d.).
<http://library.books24x7.com.ezp01.library.qut.edu.au/toc.aspx?site=BPNPJ&bookid=64320>

Williams, T., Jonny Klakegg, O., Walker, D. H. T., Andersen, B., & Morten Magnussen, O. (2012). Identifying and Acting on Early Warning Signs in Complex Projects. *Project Management Journal*, 43(2), 37–53. <https://doi.org/10.1002/pmj.21259>