

PUB514

Contract / Project Management

[View Online](#)

Basu, Ron. 2014. 'Managing Quality in Projects: An Empirical Study'. International Journal of Project Management 32 (1): 178–87. <https://doi.org/10.1016/j.ijproman.2013.02.003>.

Creasy, Todd, and Vittal S. Anantatmula. 2013. 'From Every Direction-How Personality Traits and Dimensions of Project Managers Can Conceptually Affect Project Success'. Project Management Journal 44 (6): 36–51. <https://doi.org/10.1002/pmj.21372>.

Dobie, Colin. 2007. A Handbook of Project Management: A Complete Guide for Beginners to Professionals. Crows Nest, N.S.W.: Allen & Unwin.

'Handbook Of Project Management: A Complete Guide For Beginners To Professionals - Books24x7'. n.d.
<http://library.books24x7.com.ezp01.library.qut.edu.au/toc.aspx?site=BNPJ&bookid=22554>.

'———'. n.d.
<http://library.books24x7.com.ezp01.library.qut.edu.au/toc.aspx?site=BNPJ&bookid=22554>.

Hartley, Stephen. 2008. 'Chapter 5: Mitigating Project Risk-From Concept Through to Finalisation'. In Project Management: Principles, Processes and Practice, 2nd ed, 106–35. Frenchs Forest, N.S.W.: Pearson Education Australia.

James, John F. 1995. 'Common Contractual Problems'. In Contract Management: Formation, Administration, Control, 36–55. Pymble, N.S.W: HarperEducational.

Kloppenborg, Timothy J. 2012. Contemporary Project Management: Organize, Plan, Perform . 2nd ed. Mason, Ohio: South-Western Cengage Learning.

LARSON, ERIK. 2014. PROJECT MANAGEMENT : THE MANAGERIAL PROCESS. NEW SOUTH WALES: MCGRAW-HILL EDUC AUSTRALI.

Larson, Erik W. et al. 2014. 'Chapter 5: Estimating Project Times and Costs'. In PROJECT MANAGEMENT : THE MANAGERIAL PROCESS., 132–63. NEW SOUTH WALES: MCGRAW-HILL EDUC AUSTRALI.

Larson, Erik W., Clifford F. Gray, Ursula Danlin, Beverly Honig, and David Bacarini. 2014. Project Management: The Managerial Process. [First Asia Pacific edition]. North Ryde, N.S.W.: McGraw-Hill Higher Education.

Lock, Dennis. 2013a. 'Chapter 4 : Planning and Scheduling'. Electronic resource. In Naked

Project Management: The Bare Facts, 42–48. Abingdon: Ashgate Publishing Ltd.
<https://ebookcentral.proquest.com/lib/qut/reader.action?ppg=50&docID=1123212&tm=1489098704648>.

———. 2013b. 'Chapter 6 : Taking Control'. Electronic resource. In *Naked Project Management: The Bare Facts*, 73–87. Abingdon: Ashgate Publishing Ltd.
<https://ebookcentral.proquest.com/lib/qut/reader.action?ppg=84&docID=1123212&tm=1489097979885&c=UERG>.

Pinto, Jeffrey K. 2010a. *Project Management: Achieving Competitive Advantage*. 2nd ed., International ed. Upper Saddle River, N.J.: Prentice Hall.

———. 2010b. *Project Management: Achieving Competitive Advantage*. 2nd ed., International ed. Upper Saddle River, N.J.: Prentice Hall.

'Project Management, Tenth Edition - Books24x7'. n.d.
<http://library.books24x7.com.ezp01.library.qut.edu.au/toc.aspx?site=BPNPJ&bookid=64320>.

Williams, Terry, Ole Jonny Klakegg, Derek H. T. Walker, Bjørn Andersen, and Ole Morten Magnussen. 2012. 'Identifying and Acting on Early Warning Signs in Complex Projects'. *Project Management Journal* 43 (2): 37–53. <https://doi.org/10.1002/pmj.21259>.